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04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the platform at 150 meters , work on the
jacking system on the North main span , & work on the jacking saddle on the West end . They started at
7:00 AM.

Matt , Lonny , Pablo , Mathew , & Rene had to work on the jacking saddle on the South cell . Crews
had to work on the upper jacking frame . They had to lift , align the frame with the jacking saddle , adjust
the frame with the back wall for the grout pad , drill holes , install anchor bolts , lock the frame in place &
secure it with chain falls . They started at 7:10 AM. Crews were done at 12:00 PM.

In the afternoon , crews had to work on hinge K . They returned to the site at 2:00 PM. Crews had to
disassemble the lower jacking bracket , lower into the South cell , & reassemble the frame . They were
done at 4:50 PM. Crews left at 5:00 PM. Matt left at 3:00 PM.

James , Ryan , Jonathon , & Tony had to work on the jacking saddle on the North cell . Crews had to
work on the upper jacking frame . They had to drill 10 holes , drive anchors bolts through the back plate of
the frame into the East wall , & lock it in place . They started at 7:10 AM. Crews were done at 9:00 AM.

After that , crews had to work on the lower jacking frame . They had to disassemble , lower the pieces
& re-assemble the frame . They started at 9:10 AM. Crews were done at 10:30 AM. Crews had to wait for
the carpenter to finish forming for the grout pad to erect the lower frame .

Jacob came to the site at 10:20 AM. He had to weld the top & bottom plates on the jacking frame . He
was done at 12:00 PM. Check Bob's report for detailed activities on the jacking saddle .

Gary , Ethan , Hayes , Jose , & Stanley had to work on the jacking system on the North main span .
Crews continued to work on the jacking system at PP # 86 . Crews had to lower & set the jacking brackets
& the hydraulic jacks . They started at 7:10 AM. Crews were done at 8:30 AM.

After that , crews had to mobilize their tools , equipments , the 90 ton Grove crane & the Gradall forklift
to work on the rods at PP # 90 . Following the same procedures as on previous locations . They started at
9:10 AM. Crews were done at 11:00 AM.

In the afternoon , crews had to prepare to work on the suspender rope at cable band # 82 . Crews had
to mobilize the Grove crane , extend the boom 6 meters , cut the wire mesh , & install the lifting lugs on
the existing rope . They started at 12:45 PM. Crews were done at 2:55 PM. They had to wrap up their tools
& equipments. crews left at 3:00 PM.

Froylan & Jose had to work on the upper jacking saddle . Crews had to form around the top plate &
seal it for the grout pad . They started at 9:00 AM. Crews were done at 1:30 PM.

Richard & Zack came to the site at 10:20 AM. They had to work the gusset plates on the platform at PP

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 618 Date: 03-Aug-2012 Friday

# 44 on the South main span Crews had to prepare their tools , equipments , reroute the power & air lines
, clean , grind , fit the plates , cover the suspender ropes with fire proof cloth , & weld the plate . They were
done at 2:50 PM. Crews had to wrap up their tools & equipments. They left at 3:00 PM.

Bid Item: 067 C-SUS-SCC.06704-0120F4 Install Suspender Clamps, Separators, Collars

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

437

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002291

0.00

No

0.00 0.00

HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS

0.00

002061

0.00

No

0.00 0.00

EQUIPMENT, CRANE, 60 TON

0.00

2154

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

2321

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 8.00 0.00 0.00 8.00

FOR MATTHEW HOLTIronworker 8.00 0.00 0.00 8.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 0.00 10.00

JNM PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

GEN GARY ANDERSONIronworker 8.00 0.00 0.00 8.00

JNM HAYES BATISTEIronworker 8.00 0.00 0.00 8.00

JNM LONNY CANDELARIAIronworker 8.00 2.00 0.00 10.00

OTH KEVIN ALGEROperator 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM RICHARD CHOUINARDIronworker 5.00 0.00 0.00 5.00

APP ZACHARIAH MACDONALDIronworker 5.00 0.00 0.00 5.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM JOSE PRADOSemi-Skilled Laborer 6.00 0.00 0.00 6.00

JNM Jacob StaffordIronworker 2.00 0.00 0.00 2.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP Tony MirandaIronworker 8.00 2.00 0.00 10.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

JNM JOSE ALFAROIronworker 8.00 0.00 0.00 8.00
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